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1 Project Overview  
The project teams in PPDG continued with the technical work planned. The use of Grid technologies in the 
experiments continued to increase.  Members of the PPDG steering committee continued their participation 
in the High Energy Physics Intergrid and Joint Technical Boards, and the Global Grid Forum in 
February/March. We are active in the joint projects for Middleware Testing and Glue Schema.  PPDG was 
well represented at the SciDAC PI meeting in March, which meeting included  many useful presentations 
and discussions.  As a collaborator PPDG presented at the iVDGL External Advisory committee review, 
and members of PPDG were involved in the GriPhyN review. 

The report from the December Troubleshooting workshop was completed as PPDG-26 and initial 
preparation for some pilot projects started.  

In preparation for the PPDG DOE review in April a set of questions were prepared to explore the benefits 
and issues of the collaboration as seem by the Experiments and Computer Science Groups.  The answers to 
many of these questionnaires were collected under PPDG-30.  We summarize some of the key issues later 
in this quarterly report. 

There were many PPDG projects and participants represented at Globus World in January 
(http://www.ppdg.net/docs/news/ppdg-at-globusworld-jan03.htm) and at the Computing in High Energy 
Physics conference in March (http://www.ppdg.net/docs/chep03_talks.html) (see lists under 
http://www.ppdg.net/docs/presentations_list.htm. 

Much hardening of middleware continued also with the European DataGrid, DataTAG and Large Hadron 
Collider Grid Projects as these projects prepared to layer their upper level services on the Virtual Data 
Toolkit.  This work benefits all experiments on PPDG as well as the other application domains using the 
core Globus, Condor and SRM software and protocols.  Members of PPDG were active in the preparation 
of a new round of proposals for experiment end-to-end distributed analysis and underlying core middleware 
services from the NSF in the US and for the EGEE proposal in Europe. 

PPDG has joined the LHC Computing Grid Project Grid Applications Group (GAG) where there have been 
relevant and worthwhile discussions to date on the SRM specification and use, and the CS-11 Analysis 
Tools area.   

Information from the individual quarterly effort reports is being very useful in understanding the directions 
of the project.  The reports for Jan-Mar 2003 are posted at http://www.ppdg.net/pipermail/effort-
reports/2003/  

http://www.ppdg.net
http://www.ppdg.net/docs/news/ppdg-at-globusworld-jan03.htm
http://www.ppdg.net/docs/chep03_talks.html
http://www.ppdg.net/docs/presentations_list.htm
http://www.ppdg.net/pipermail/effortreports/2003/
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1.1 SC2002 Collaboration with IEPM-BW Project 

The breaking of the Internet2 Land speed record has resulted in much publicity, being reported by BBC, 
CNN, the Times of India, on Tech-TV and ABC Radio among others, and the press release has been made 
in English, Spanish, Portuguese, French and Dutch.  A web site (see  http://www-
iepm.slac.stanford.edu/lsr2/) has been created to provide current information to interested people and 
reporters.  Considerable time was absorbed talking to reporters, making presentations (see for example   
http://www.slac.stanford.edu/grp/scs/net/talk/ricoh-lsr.html and 
http://www.slac.stanford.edu/grp/scs/net/talk/chep03-hiperf.html) and writing publicity reports. 

1.2 Information from Questionnaires to Experiments 

Below we summarize some of the answers to the questionnaires that were obtained in fairly informal 
meetings of the Executive Team with each Experiment Team.  There was an attempt to include the 
experiments software and computing management as well as the local PPDG Teams.  The questionnaires 
and answers are available at http://www.ppdg.net/mtgs/review-apr03/  

1.2.1  PPDG identifiable contributions to your Experiment goals to date. 

ATLAS: Magda:  is the ATLAS-standard file cataloging and replication tool of ATLAS, used in the 
ATLAS data challenges in the US, at CERN and internationally.  Future VO toolkits: Developed and 
deployed for US ATLAS production.  Interoperability: The PPDG interworking effort in support of 
SC2002 made quite an identifiable contribution in supporting joint US-Euro grid efforts for ATLAS.  
Distributed Data analysis: This has gotten on the “radar screen” of both international ATLAS and the LCG. 

BaBar: no direct impact to physics analysis yet. PPDG is influencing grid development significantly, job 
submit, results retrieve, site-AAA proposals necessary for secure access. 

CMS MOP – small glue piece. Put grids into the mainstream of CMS. Requirements were written by Koen 
Holtman which brought the requirements for Grid to the experiment. Demonstration of MOP at SC2001 
showed that the grid tools could actually be used. Real collaborative project between the Experiment and 
CS teams to fill in for people who left.  Brought technology to the experiment; brought real application to 
the attention of the Computer Science developments. Middleware support crucial in the transition from 
Globus 1.4 to 2.0. facilitated the construction of the US CMS test grid itself. End to end goals were 
constructive here.  Now US CMS testbed brings out problems in the middleware that are not seen 
elsewhere, MOP and end-to-end focus led to testbed useful not only for the experiment but for the CS 
developers to learn about real deployment issues. GDMP – capabilities did not meet the requirements in 
the long term, but demonstrated the utility of the grid components. VO management  – driven by PPDG 
project use of CAs and Caltech PPDG development of initial infrastructure for VO management. VDT – 
middleware packaging and support now adopted by the EU grid projects for the LHC. UCSD PPDG 
contribution to the testing. Clarens/Caigee – demonstrations of data transfers and analysis on the grid. 

D0: PPDG manpower has been used to provide additional functionality to our existing data handling and 
monitoring systems. Enabling  the use of GridFTP within our system has reduced our reliance on bbftp, 
which we think  will  prove beneficial in the future. We have also employed PPDG resources to provide a 
SAM/ROOT interface for our analysis framework.  Other work which the CS teams are contributing to 
other parts of PPDG, like testing of condor and GRAM, will soon directly feed into what we are doing at 
D0. 

JLAB Experiments: Provision of srm tools has been significant help. We have only begun, and have just a 
single user authenticated at the moment.  In the immediate future, improvement of the srm tools would be 
the most useful development for us. To process monte-carlo for 30M events would take 3 months or 1 year 
because of other priorities.  Able to process at FSU in under a week through replicating it. Joint analysis 
with RPI. Opened up facility to other users at RPI, JLAB, CMU by giving accounts.  Now want to get a 
common account policy – globus run type tool.  Grid is the last thing on the radar and PPDG has enabled 
this to be jump started. 

http://www.ppdg.net
http://wwwiepm.slac.stanford.edu/lsr2/
http://www.slac.stanford.edu/grp/scs/net/talk/ricoh-lsr.html
http://www.slac.stanford.edu/grp/scs/net/talk/chep03-hiperf.html
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STAR: the HRM file transfer has provided a production scale data transfer and replication framework 
which has allowed us to better balance the production load between our two main facilities, namely, 
RCF/BNL and PDSF/NERSC. In addition, the STAR computing model is currently evolving toward a 
distributed approach, on a local and global scale. Using solutions presented from within the PPDG 
collaboration allows us for a smooth transition toward a fully Grid-aware environment without major 
disruption of our user's habits and analysis methods.  We would also like to mention, as an additional 
positive side effect of working in a collaboration such as PPDG, that the Grid ideals has a profound 
sociological impact on all experiments and the way we communicate: it brings the experiments together, 
allow us to discuss and debate our common problems by providing a neutral framework allowing such 
discussions to take place. In particular, we have successfully organized at BNL a weekly meeting 
discussing of emerging technologies and common solutions where the four RHIC experiments and Atlas 
representatives present their success stories and developments.  

1.2.2 Where should PPDG concentrate its efforts during the next year and a half? 

ATLAS: 1) Continuing and expanded support for the use of RLS and Chimera by both US and Euro grids 
supporting ATLAS work. 2) The development of a MAGDA-RLS interface.3) Grid performance, 
operations, and stability should be addressed. 4) Additional development on grid interfaces with interactive 
analysis tools; including new or enhanced grid-portals and the ATLAS DIAL effort.5) Support for the 
introduction of the new Globus Toolkit 3 (OGSA). 

BaBar: interoperability at different sites, BaBar + LHC, necessary for standards, happy to see VDT in 
LCG-1 interoperability means different versions of s/ware & different s/ware code stability & quality – 
needs to work in production need some stability & not too fast cycle time on new releases & whole new 
installations. concern on support time for GT2, dropped end of year needs collaborative arrangement with 
developers and user groups need the discussion with Globus & Condor teams. 

CMS: Continue work on production quality for actively used end-to-end multi-site experiment grid 
applications, hardening of the middleware and extending of the common toolset further up the application 
infrastructure in the experiment.  There is a proposal that Caigee/Clarens be deployed for a DC04 for the 
experiment.  This would become an end-to-end application PPDG deliverable and a plan and milestones for 
early deliverables, support and deployment on the CMS testbeds, using short to medium term middleware – 
aligned with the PPDG mandate.  This is aligned with the PPDG changing emphasis from production to 
analysis for the last year of the project.  Would like to see more cross-fertilization and common projects 
between ATLAS and CMS. 

D0: For D0, we would very much like to see the projects underway for the Fermi SAM-Grid system be 
completed and made operational. We are relying on this system to empower the experiment to access the 
needed resources within the collaboration, and beyond, to meet our computing requirements and fulfill our 
physics mission.  We plan to work with the Condor team, PPDG, and D0 management to establish a 
succinct work plan which will enable us to do this. With PPDG resources we have made progress toward 
additional tools needed for job description and job processing orchestration and we would like to see more 
progress in these areas. We have been building a computing infrastructure that includes several Regional 
Analysis Centers (RAC) and we are counting on the software provided through this project to make it all 
work. 

JLAB Experiments: I'd first like to see the srm tools improved. At the moment it's still laborious to 
transfer a lot of files. There's no wildcard facility or ability to transfer a whole directory. These would be 
useful additions. The ability to copy files based on queries to a run database would be useful. A GUI / web 
tool to move files. Need to develop a replica catalog.  Lack of interoperability between the existing 
infrastructure and between grid tools from many people. Would propose to develop an interface and then 
develop their own tools. VO organization support is an issue. Plan written but not yet started to 
implemented.   

STAR: We believe and would like to emphasize that the integration of Database solutions should be a 
focus of PPDG in the coming year. This effort in grid framework is essential due to the emergence of 
replica catalog solutions as well as registration and monitoring information using Databases as back-end. 
The secure propagation of this information on the Grid cannot be left un-attended.  We also believe the 
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PPDG collaboration should focus its effort on monitoring either from an internal effort or through a wider 
collaborative effort with other Grid collaboration.  Finally, our job scheduling program has allowed us to 
make a contribution to the JDL effort and as we are now into a production level use of our tools, we foresee 
a greater participation in this activity, share our experience and finalize to/or expand our current knowledge 
toward a well defined requirement for a JDL (U-JDL, database interaction, etc ...) if not a final proposal 

1.2.3 Have the computer scientists better understood your computing requirements? 

ATLAS: The fact that international ATLAS decided to run grid production with many/most US tools is a 
good indication that we’re getting a buy-in.  I think people are realizing that this is a benefit in the long run, 
but in the short run, it means a deviation from the “nominal” model of HEP computing.  This is an 
evolutionary process in my opinion.  I think that the community is increasingly realizing the benefits of 
grid technology and deployments - particularly those who are the targets (remote users). The two CS 
contacts working closely with us are Miron Livny and Jenny Schopf.  Collaborations with CS are 
happening at many levels.  the grid-interoperability and RLS/Chimera work would not have been 
successful without the direct involvement of both US and Euro computer science personnel.  

BaBar: has an MOU between BaBar and Karsruhe, which needs grid job submission. Have good 
interactions with SRB & Globus people. 

CMS: Yes. See discussion of Mop above. 

D0: We believe the collaboration with the computer scientists in the PPDG initiative has been very fruitful 
and has enabled physicists to present their needs, in concrete terms, to the IT professionals.  We hope this 
has facilitated a better understanding of the potential for grid technologies. We also feel that the close 
contact with the computer science groups helps to resolve problems with their supplied software more 
quickly. 

JLAB: Physicist not closely connected to PPDG to date: My general impression is that those developing 
the grid are (understandably) more excited at developing new protocols etc. than providing user friendly 
tools to use them. In fact, even system managers like myself, working in different fields of science, have 
very little idea what the grid might do for them and what they might demand of it.  Application developers 
(applied computer scientists) and domain scientists understand the needs more than the computer scientists. 
There is some frustration with the CS people interested in the theory of grid computing, rather than the 
practical application. 

STAR:  1) Computer Scientists as seen from a PDDG collaborator stand point: In many cases, we have 
bumped into a Grid far to ideal vision where it was considered that a global solution would be provided and 
therefore integrated in current software leaving no room for temporary solutions and plug-in for existing 
framework. An illustrative example of this is the need by all experiment to have one working File and 
Replica Catalog solution or the re-use of the existing one. Specifically, the HRM development has been 
made with the thought of a later universal replica catalog solution and therefore, do not have an easy way to 
interface the replica management software with any existing Catalog solution. This, in practice, means that 
more add-hoc solutions and wrapper need to be developed by our own team, diverting important resources 
to cope for discrepancies in needs.   In general, we would require and wish for more flexible approaches 
and plug-ins in all provided tools/software which would make solutions immediately usable without further 
time investment on our part. 
2) Computer Scientists as seen from an internal to STAR users and programmer perspective.: The potential 
for grid technology is not quite understood by physicists yet. It is not un-usual for our scientist to perceive 
the Grid activities as part of a futuristic vision of a far far away world. Consequently, progresses are slow 
and users need to be lead through small steps into the global effort. This is inherent to running experiments 
where the stability of the Physics output has priority over development but may not be as relevant to 
experiments under development phase. The comment however is pertinent to the above first remark: 
flexibility must be provided to allow running experiments to safely deploy Grid software.  

1.2.4 Issues with the support of the (PPDG) technologies you are deploying? 

ATLAS: Magda: Slow emergence of production-grade middleware for replica management. If it is 
adopted as the international standard, then there is a question about the long term support. The demarcation 
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of who is responsible for what development and support can often be blurred by the overlapping interests of 
the Trillium collaboration. Long term support and enhancement of robustness of tools that will be adopted 
internationally.  Making sure that efforts are in fact adopted internationally, or can be merged into common 
tools to avoid duplication of effort. 

BaBar: Concern with interoperability and split between US and EDG developments need interoperability 
between versions or can not possibly make large production grid need support for GT2 
SRB team has been responsive & good feedback, s/ware is more mature & fewer problems 
if things work no one cares what the code is but when it does not work hooks for troubleshooting are 
important. We need good connection with developers (50-50 w/ EDG), some fixes have been accepted back 
into code base & some have not. How to converge on solution with EDG development, LCG development 
deployment on several sites, VDT in future important to have these meetings & keep improved good 
communication. 

CMS: CMS has proposed in several meetings that PPDG embrace the VDT as the packaging and 
dissemination mechanism for the core middleware. This provides a focus for discussion of long term 
technologies and potential funding opportunities. See beneficial influence of PPDG in the computer science 
projects and related projects such as SRM.  Question is whether PPDG is the optimal way of providing 
development and deployment support for the experiment: No this is not as effective as direct funding and 
project authority over the full set of funds. How efficient has the PPDG mechanism been. This has been 
true for the Fermilab part of the project.  Should seriously consider the scope, deliverables and goals of any 
follow on proposal. The goal of engagement of  grid middleware groups and the experiments has been a 
success. The cross experiment fertilization has been lacking and could perhaps be a new focus of the 
PPDG. PPDG could improve its performance in this area.  

D0: Some of the JIM team’s schedule for deliverables to D0 have slipped during the last several months. 
This is partly due to our own underestimates, and partly due to those of the  Condor team. We are working 
to better understand the issues involved and resolve them.  We also have some concerns with the level of 
support provided by the Globus team for GT2 as they move ahead to the new GT3. Although our plans are 
to transition our projects to Web services, there may be some intermediate steps requiring support of  GT2 
software. 

JLAB Experiments: I'm concerned about the vagueness and abstraction of it all. To computer scientists 
the grid may be a real, tangible technology. But, to the rest of us it's a rather ethereal entity into which vast 
sums of research (and commercial) funding are being poured without much to show in the way of 
deliverables. I don't want to by too cynical here - the GRID does seem exciting - albeit in a misty, far off 
way, and I'm delighted that we've got a certificate which works and got some client software running (with 
good support and help from the JLAB computer center).  As a Linux user / administrator I'm used being 
able to solve problems by a quick search of the net. The GRID seems to be tightly in the grip of computer 
scientists and I'm slightly concerned that, for the user, this will result in a loss of  flexibility, and ability to 
customize software and diagnose problems.  JLAB: Pilot deployment. Support and management of the 
systems is the largest part of the work. Are concerned with the surrounding support issues and ways of 
minimizing the impact of the support, management and employment. This is of course the least glamorous, 
but there must be a way to automate this and reduce the effort load. 

STAR: We do and especially about stability in general. We have a total of 1.5 FTE working on Grid 
technology and doing repetitive testing and stability studies is not practical for these 1.5 FTE. Especially, 
we foresee a major re-test if not redesign of our approach while we will undergo integration of new 
versions of middleware (GT3, …). A suggestion to resolve this problem would be for PDDG to increase or 
be more pro-active and involved in Globus or middleware development. We would then be in a better 
position for supporting and developing a long term vision. 

1.3 Questionnaires on Common Service Areas 

The meetings to discuss the questionnaires on common service areas vary greatly in completeness and 
quality of the text and review. The CS-4, Storage Resource Management,  is by far the most comprehensive 
and complete – with thanks to Arie Shoshani. 

http://www.ppdg.net
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1.3.1 Is Progress as planned in the PPDG proposal? 

CS-3: Information and Monitoring Services: The following technologies have been developed, extended 
and used in PPDG applications: Globus MDS V2 (including interfacing to Ganglia using the GLUE 
schema), MonaLisa (including integration with MDS and Hawkeye), Condor Hawkeye, IEPM_BW and 
PingER network monitoring work, site specific fabric management systems (BNL, FNAL(NGOP), etc),  
D0 SAM mining of monitoring information in ORACLE and text log files. In addition, the GLUE Schema 
group, a collaboration with Trillium, and the European grid projects, has continued to develop common 
schema definitions for compute, storage and networks. The pg-monitoring group led by Jennifer Schopf 
and Brian Tierney identified a preliminary list of requirements for Grid-level scheduling. In addition, a 
mailing list was started (ppdg-mug for monitoring users group) to aid in the discussion of the initial 
interests of the application groups which have been focused on fabric monitoring rather than grid 
monitoring.  Work on setting up an MDS2 GIIS for the experiments has been done in coordination with 
iVDGL and WorldGrid. 

CS-4: Storage Management: There are four institutions in PPDG involved in the development and use of 
SRMs on top of existing storage systems: Fermilab, TJNAF, LBNL, and SDSC (listed alphabetically).   It 
is the goal of CS-4 to have all these storage system accessed through a uniform Grid middleware interface.  
The key to achieving this goal was to agree on the functionality and interfaces of SRMs, and to have each 
institution develop their own SRM interface to their specific system.  Fortunately, the SRM functionality 
and specification was already under development by the SRM middleware project at LBNL in 
collaboration with Fermilab.  Building on this initial work, LBNL, Fermilab, and JTNAF staff have 
developed a specification and an interface that they agreed to follow, called SRM v1.0.  The functionality 
was described in a Joint Specification Design Document and the interface was specified as a web service 
using WSDL.  Furthermore, this functionality was coordinated with two European Data Grid (EDG) 
working packages: the Data Management Package (WP2), and the Mass Storage System Package (WP5) 
whose members have developed the Castor Mass Storage System. The benefits of this approach were 
already demonstrated at SC 2002 by having files accessed using the same interface from multiple diverse 
Mass Storage Systems (MSS): HPSS at LBNL, Enstore at Fermilab, and Jasmine at TJNAF.  Furthermore, 
since Castor at CERN also implemented a prototype SRM, file transfers between Castor and Enstore have 
been demonstrated.  Furthermore, the LBNL staff that developed the SRM system to HPSS (called HRM) 
have used two such HRMs at BNL and LBNL (NERSC) to achieve production level robust file replication.  
This work, performed in collaboration with the PPDG-STAR experiment staff, has been used for over 9 
months in a routine way to replicate robustly 100-1000s files per day.  Robustness is achieved by 
monitoring the staging and archiving process by HPSS and recovering from transient failures, as well as 
monitoring and recovery from network failures.  Efficiency of transfer is achieved by using the Globus 
GridFTP. At SDSC, there is a mature powerful storage brokering system, called SRB (for Storage Resource 
Broker).  Although SRB can be treated as another storage system that can be accessed through an SRM 
interface, it has other powerful features as being able to access over the WAN various types of storage 
systems, as well as a flexible metadata catalog.  For these reasons, SRM was adapted for deployment with 
the CMS experiment.  The SDSC team developed an Data Movement benchmark between CERN and 
Fermilab, and integrated the Clarens system (developed at Caltech) on top of SRB to take advantage of its 
metadata catalog.  The SRM design supports the concept of a “site SRM”, where the site SRM manages 
multiple storage system.  The SRB fits into this view of SRMs, and consequently there are now plans to use 
LBNL’s SRM as a Grid-enabled gateway to SRB. 

CS-6 Globus Reliable Replica Location Service: There has been extensive development effort by the 
Globus and DataGrid teams in the implementation, deployment and testing of the Replica Location Service. 
However, to date, the RLS has not yet been incorporated into the PPDG testbed.  Andy Hanushevsky’s 
group at SLAC did participate extensively in the RLS testbed that was constructed for the SC2002 
conference.  This testbed included over 30 servers on three continents.  Whether the BaBar experiment will 
switch to RLS is still under discussion.  

CS-7 Documentation: There is a comprehensive web site for PPDG which is used as a resource by the 
management teams. The commitment to maintenance and keeping it up to date has been met due to the 
work of Doug and Ruth.  The web site was successfully redesigned by the LBNL web services group. 
People like the new site layout.  
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CS-9 SiteAA: not part of original 2001 proposal. why not? because we focused on HENP experiment 
specific features for grid.  did not realize that security & user/vo management technology were so 
immature. proposal in mar 2002 covered site-aaa requirements, issues definition & prototype 
implementations – achieved proposed results (http://www.ppdg.net/mtgs/19dec02-siteaa/, 
http://www.ppdg.net/pa/ppdg-pa/siteaa/SiteAAA-Requirements.rtf,  
http://www.ppdg.net/pa/ppdg-pa/siteaa/Site_Issues.pdf) 

CS-11 Analysis Tools: Progress amounts to active discussion of domain breakdown and  interface 
definitions. Multiple developers have engaged in the discussion. Refinement following CS-2 (job 
scheduling) , CS-10 (production grids) 

1.3.2 What  work  is needed for the next year of PPDG? 

CS-3: Information and Monitoring Services: For the next year, the primary work should be focused on 
the use of common tools, common schema and naming conventions. Continuing identification of 
requirements and the involvement of application groups to work together on common protocols and 
schemas to allow interoperability of the various tools is needed. In addition, careful thought should be 
made about the move to OGSA-compliant services, including MDS3, should occur in order to take the 
application requirements into account. We recommend investigation into possible extensions in order to 
better integrate monitoring services with decision making services/systems and data flow managers for the 
applications. In additions, extensions to the alarm, fault reporting and fault tolerance capabilities integrated 
with the monitoring systems are needed. 

CS-4: Storage Management: A new version of an SRM specification was developed over the last year, 
called SRM v2.0.  This version was designed to support dynamic space negotiation and reservations, as 
well as dynamic creation and support for user directory functionality.  In addition, the concepts of “pining” 
and “lifetime” of files will support three types of files to achieve flexibility of files being in temporary 
storage on their way to an archive.  These features are necessary for request planning and execution, as well 
as monitoring information about Grid storage usage.  The main activity planned for the participating 
institutions is to develop this new more powerful SRM version. Another important aspect of future work in 
to have a combined service for SRM functions with registration to Replica Catalogs, such as Globus’ RLS.  
The need to register to a catalog has also to be expanded for registration into specific experiments file 
catalogs. A very difficult task ahead is access control to files residing on the Grid storage resources.  We 
foresee the need to collaborate with the Community Authorization Service (CAS), where “virtual 
organizations” will manage storage quotas for its users, keep track of actual usage, and provide users with 
certificates for their storage requirements.  This capability is needed for request planning and applies to all 
types of resources, including compute, storage, and network.  We expect to develop future versions of 
SRMs that can accept capabilities, award and monitor space usage, and report to the “virtual organization” 
on space usage by each user. 

CS-6 Globus Reliable Replica Location Service: ISI received special funding last year to work on the 
RLS and so that PPDG sites would deploy and experiment with RLS servers.  To date, very little testing 
and deployment has actually occurred within PPDG.  Extension of this funding would allow ISI to continue 
to support deployment of RLS servers within PPDG. Further tests have started in the ATLAS-iVDGL 
environment. 

CS-7 Documentation: We need to keep encouraging buy in to the need to publicize PPDG documents and 
talks on the PPDG web site. This is an area of lack that we have tried to address through extra 
administrative help at LBNL and discussion with the Steering Committee. Neither of these has really been 
successful. 

CS-9 SiteAA: incident handling (+ accreditation, service level agreements, authentication/authorization for 
long running jobs. federating identity? is it needed?, who holds it? debugging – robustness. migration to 
OGSA. 

CS-11 Analysis Tools:  Continuation of discussion & work. Widening of the community involved:  Major 
players (ROOT, Condor) have been opposed to the underlying  idea. Resolution/coordination of work with 
LCG/ITR/EGEE/GGF work. Nailing down interfaces & how they fit w/ use cases. Trying some real grid 
services interfaces. Need to identify components than interfaces 
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1.3.3 At the end of PPDG do you think the technology will be mature and robust enough?  

CS-3: Information and Monitoring Services: The experiment requirements are evolving and it is difficult 
to identify the complete set of needs and technologies needed for experiment wide production grids. 

CS-6 Globus Reliable Replica Location Service: In the 18-month time-frame, we expect the RLS to be 
sufficiently mature to support production applications, assuming that funding continues that allows ISI to 
work with physicists to deploy the service.   

CS-9 SiteAA: no, authorization will still be immature, depends on acceptable risk. 

CS-11 Analysis Tools:  No. This is more of an on-going effort (ie. a work model) rather than one which 
results at some point in a finished product ready  for production. nHope for good starting points but not 
done. There are different technologies, some mature & some not 

1.3.4 Issues with the support of the technologies being deployed? 

CS-3: Information and Monitoring Services: .PPDG needs to review the a) intent and ability of the 
application groups to contribute to the requirements, design, evaluation and adoption of this technology is 
still up in the air. b) Effort in the project expected to contribute to this common effort c) Clarify and define 
the areas of work. 

CS-4: Storage Management: The SRM concepts were designed for all aspects of the data production and 
analysis cycle, including data generation, data replication, data analysis, request planning, execution, 
monitoring and recovery.  We expect this approach to continue to payoff as the Grid matures. 

CS-6 Globus Reliable Replica Location Service: The current level of funding is adequate for the support 
that we are currently required to give to PPDG scientists.  However, we would expect that as the use of the 
RLS increases within PPDG, our requirements for supporting PPDG scientists will increase.   

CS-11 Analysis Tools: Concerned in the past with the Grid emphasis (solely in   some cases) on file-based 
data management. This is especially pertinent for streamed (ie non-file) results, which then are completely 
outside the scope of the Grid's vision of data handling. This isn't a fatal gap, but is something left entirely to 
the user  (at this point). Another concern is with the security effect on interactivity.  The presence of 
firewalls at some Grid sites makes use of arbitrary  communication channels difficult to impossible. The 
"Grid as distributed batch-queue" model, allows very circumscribed crossing  of firewall boundaries 
(although this is still a *current* problem  with the Grid). Distributed monitoring, streaming of results, etc  
are far more difficult to restrict without impacting the work.  Understanding how to deal with local 
administrators' *real* concerns around security needs to be a higher priority for the Grid. Architecture & 
outside influences are important “support” issues for interactive analysis. PPDG is supporting bringing 
together these disparate efforts 

2 Common Service Areas 

2.1 CS-1, CS-2 Job Description Languages, Management and Scheduling 

2.1.1 Job Description Languages 

A low level activity across experiments continued in the hope that eventually some common language for 
describing jobs and workflow management may be forthcoming at a higher level in the application 
infrastructure layer than ClassAds. 

2.1.2 Collaboration with EDG WP1 

Collaboration with EDG WP1 work continued. Extensions and hardening work concentrated on Globus and 
Condor in support of the V2 release and  the release of VDT V1.1.7 and 1.1.8 for the European Physics 
Grid community.   

http://www.ppdg.net
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2.1.3 STAR Job Scheduling 

The STAR job scheduler project has been a prototype for the submission through Condor-g . Beta test 
made in evidence some site specific assumption we have now removed. The current class design is being 
reshaped to allow later integration of monitoring services such as Ganglia/MDS. To fully benefit from this 
prototype, we plan to focus on our FileCatalog deployment and converge on the monitoring. In principle, 
the components are ready for a larger test scale. 

2.1.4 SAM Job and Information Management (JIM) 

We have continued work on D0 job schedule and management. The core of our collaborative project with 
the Condor team is the match-making on the grid, which we introduced into the system last year. This 
quarter, we have made major progress receiving and integrating the enhancements that their team 
implemented, most notably, the rematch, the 3-tier architecture (with spooling etc) and other solidifications 
for Condor on the WAN, such as usage of TCP. The rematch feature was requested by our team from 
Condor so that we can correct poor decisions (that are bound to happen especially during the system design 
evolution) and re-consider the job that could not be executed. 

Currently, we're in the process of preparations for the JIM v1 release. We have changed significantly the 
resource description that is advertised. Things are working properly and we plan to have a production 
release some time in April. We expect to set up 2-3 analysis and 2-3 monte-carlo sites, possibly mixed. 
Both analysis and MC sites will benefit from the decision-making that we've been developing. 

In the last quarter the work of the SAM-Grid team focused mainly on the release of the JIM software suite 
V1 (production quality version). The team has addressed various items including the following: 

Testing and adapting new Condor-G to JIM : JIM uses a branch of Condor-G v6.5, which has a new 
architecture based on an n-tier submission scheme plus a few other new features. The JIM team worked 
with the Condor team to determine the requirements and set priorities for the modifications/addition to old 
Condor-G. The other features of new Condor-G developed within the collaboration include the ability of 
re-matching a grid job that failed during submission and management of the security of the condor daemon 
via GSI. 

New JIM advertisement framework: JIM_advertise publishes resource characteristics/policies in the 
form of classads. The classads are derived locally from a structured description of the resources, created at 
the time of installation by the administrator. The site description is written in XML and his repository is a 
local native XML database. XQuery is used internally to express the set of rule that flatten the tree structure 
of the site description into a set of unstructured classad. 

Packaging of JIM V1: The work focuses on the organization of the software in packages and the creation 
of an installation manager, called samgrid, that drives the administrator through the process of installing 
and configuring the SAM-Grid software suite. This work is done in collaboration with Tom Rockwell from 
MSU. A draft of the organization of the packages can be found at  http://www-
d0.fnal.gov/computing/grid/JIM_V1_Pack_and_Installation_strategy.pdf [.doc] 

The JIM V1 security model: since the Condor-G daemons now allow for GSI authentication, the security 
model for JIM V1 has changed. Gabriele is  working with the team on a draft to describe such model. 

2.2 CS-3 Information Services 

Continued extensions to, interfacing and integration of the various information and monitoring services 
continued with MDS, Ganglia, MonaLisa, Hawkeye, interfaces being used in various applications. 

2.2.1 Information Providers and Glue Schema 

Work continued on the GLUE schema. The Compute Element (CE) schema is currently being used in the 
EDG as part of the MDS deployment and is also available from the Globus MDS website. As soon as 
licensing issues are resolved with INFN, information providers that use these schemas will be included in 
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the standard MDS distribution as well. In February several additions were made, and a new version of the 
UML for the schema will be posted shortly. 

The Storage Element (SE) schema has been discussed in detail, and a very good meeting was held at CHEP 
2003 in March to finalize the effort. It will be used in EDG as part of the R-GMA deployment in testbed 2 
in April. 

The Network Element (NE) schema has begun to be addressed, and work by the UK EDG group and the 
Italian DataTag group is currently being combined. This work is also overlapping with GGF NM-WG 
effort.   

CMS and ATLAS are using MDS 2.2 on their production testbeds. Additional work on information 
providers for other data than the standard core set is continuing. In addition, a scalability analysis of MDS 
2.1 and MDS 2.2 was completed, and successfully accepted for publication in HPDC’03. This work is 
available at http://people.cs.uchicago.edu/~hai/hpdcv25.doc . 

Plans for MDS 3, an OGSI-compliant set of services, are continuing as well. 

In addition, work continued with the ATLAS group and WorldGrid on the virtual-organization-cognizant 
Ganglia monitoring mechanism, which moved from a prototype to a deployable component. 

The Glue Schema are being integrated and used in the EDG V2.0 release and new Information Providers 
and changes to the schema are required. http://www.cnaf.infn.it/~sergio/datatag/glue/  An interoperability 
test between DataTAG and the handsome cluster at Fermilab was demonstrated at the review  for the 
DataTAG project..”real job submissions to machines in US and to LCG-0, using the GLUE schema, 
authorization via VOMS, and a customized version of the Resource Broker GLUE-aware with special JDL 
options for the VOMS” 

Under STAR direction, worked has been done on the Ganglia Information Provider (IP). This work is made 
possible by Efstratios Efstathiadis from the BNL IT department. We have mentioned our new collaborative 
members and are very pleased of their efforts and progresses. We have opened a new section of our web 
page to report and present this work. It is accessible via our Monitoring 
(http://www.star.bnl.gov/STAR/comp/Grid/Monitoring/) section of our Computing/Grid pages. 

The Output of the Ganglia IP was modified to match the CE-GLUE Schema. Now all the output from the  
Ganglia IP gets into MDS properly : the initial try showed a problem with the provider. A bug for this work 
was submitted to Globus bugzilla as bug# 745). After testing the initial provider, a new Ganglia IP was 
developed. Written in Perl, it has the many advantages over the original Ganglia IP as it has the option to 
connect to the Ganglia Meta Daemon or  the Ganglia Monitoring daemon, its output is compatible with the 
Glue schema and finally, we believe a perl to be simpler and more flexible.  

We also worked on testing the local MDS installation and trying to understand the authorization issues to 
LDAP. What we needed is to accept authorized access only, turning off anonymous binding and setting up 
appropriate ACLs (MDS anonymous access is ON by default). This work was in collaboration with IEPM, 
Network Performance Monitoring1. 

Last, we developed the reversed engineering script. From the MDS information, we are now able, using 
Java and COG to produce a ldiff output of the information. Getting the information is done with 
authorization (not anonymous). We are planning to further prospect the reverse engineering approach as in 
direct connection to our program of having a monitoring information for the job scheduling and resource 
brokering work. 

2.2.2 IEPM-BW collaboration 

2.2.2.1  Web Services 

We worked with Internet2 folks to put a web service front-end on their  one-way measurement (OWAMP) 
data. The WSDL is available from  

                                                           
1 http://www-iepm.slac.stanford.edu/ 
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http://thunderbird.internet2.edu/~cottrell/wsdl/get_owamp.wsdl. A next step  is to work with Jim Ferguson 
of NLANR/DAST to modify their Advisor to access  the data. We are also trying to build a similar front 
end for the NASA iperf  data. We met with the MonaLisa developer at CHEP and are looking to integrate  
our measurements with their toolkit. We met with Eric Boyd and Russ Hobby of  the Internet2 PiPES 
project at SLAC to discuss coordination and  collaboration. We prepared a presentation on our work with 
the Internet2  PIPES group on making data available and trouble detection ( see  
http://www.slac.stanford.edu/grp/scs/net/talk/chep03-pipes.html). In order to  proceed with publishing 
network monitoring data in a standard fashion, we are  part of a GGF working group (NMTF)  working on 
developing a standard naming  hierarchy for the measurements. This was presented to GGF7 in Tokyo. 

2.2.2.2  PingER 

PingER has been turned into Perl module format, to enable much easier installation of the monitoring  code 
at remote sites.. It will be released on  the web in April 2003. The number of sites being monitored as part 
of the Digital Divide study has been increased to 27 located in 20 countries. We met with Enrique Canessa 
of the Abdus Salam International Center for Theoretical  Physics to go over future plans for extending 
PingER. We made both  a vocal  and a poster  presentation at CHEP04 on “Monitoring the Digital Divide” 
based  on the PingER measurements. In order to further spread the publicity on the Digital Divide we 
arranged to make a presentation at the “Hard to Network”  BOFF at Internmet2 meeting Washington in 
April. We produced a formal report  for the ICFA/SCIC on Network Monitoring with an emphasis on the 
Digital  Divide, see http://www.slac.stanford.edu/xorg/icfa/icfa-net-paper-dec02/ 

2.2.2.3 IEPM-BW throughput Measurements 

IEPM-BW has been re-written to improve robustness, and simplify adding new sensors. The FNAL 
improved IEPM-BW time series plots have been incorporated into the production release. FNAL has 
become much more active in IEPM-BW and is now energetically deploying it to enable monitoring of the 
major FNAL projects (D0, CDF and CMS). With LBNL, ICIR and PSC we put together a proposal called 
MAGGIE to build and provide initial deployment of a new measurement infrastructure for both repetitive 
and on-demand measurements.  We made a presentation on MAGGIE (see 
http://www.slac.stanford.edu/grp/scs/net/talk/i2_feb03/e2e_Miami.pdf ) at the  Internet2 Joint Tech 
Meeting   As part of the pre-work we brought the NIMI  measurement host at SLAC back to life. WE made 
presentations on IEPM-BW at the Protocols For Long Distance (PFDL) Networks meeting in Geneva (see 
for  example http://www.slac.stanford.edu/grp/scs/net/talk/pfdl-feb03.ppt) , and  the SCAMPI meeting in 
Amsterdam. We also had papers on this accepted at  PFDL and PAM03. We made a presentation on the 
IEPM project at the ESnet Site Coordinators Committee meeting (see  
http://www.slac.stanford.edu/grp/scs/net/talk/i2_feb03/escc_Miami.pdf) 

2.2.2.4 Bandwidth Estimation 

The ABwE lightweight bandwidth estimation toolkit has been carefully evaluated and now provides good 
bandwidth estimates in over 80% of the cases.  It can make an estimate in real time (< 1 second) with 
minimal impact  (40kbits). It is getting to the point where we now use it to indicate when we need to re-
evaluate the parameters (windows & streams) used for our heavier  weight iperf estimator. With its real-
time capability and low impact it is  very suitable for providing real time feedback of anomalous changes in  
bandwidth performance. We had a paper on ABwE accepted at the PAM03 conference. 

2.2.2.5 Traffic Characterization 

Following a request from DoE headquarters, we worked with ORNL and NERSC to make public our work 
on NetFlow passive monitoring of the traffic flows at  the SLAC border. Much of the work went into 
ensuring the reports did not  expose private (to SLAC) information, and making the data understandable at 
a  higher level. 

2.2.2.6 Testbed 

The loan of the Sunnyvale to Chicago testbed and link was kindly extended by Cisco and Level(3) until 
early March. We were also successful in obtaining the loan of several Intel 10GE NICs. These were 
successfully used to break the Internet Speed Record once again, achieving 2.36Gbits/s over a 2.5Gbits/s 
bottleneck. We installed 3 new TCP stacks on the Sunnyvale testbed hosts, and compared their 
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performance with the standard Linux TCP stack, as well as with  the use of multiple parallel streams and 
also with jumbo frames.  

2.2.2.7 IPv6 

With the renewed academic interest in IPv6, we have are reviving our IPv6 testbed so we can make tests 
and understand the ramifications etc. AS part of this we are working on procuring a second monitoring host 
from the AMP  project, for IPv6 work. 

2.2.3 Mona Lisa 

A dynamic pseudo-client framework for the MonaLisa service was developed. This allows the creation of a 
dedicated WEB Repository containing information on global services, by using selected information from 
groups of MonaLisa services. The technology used is a set of JINI Lookup Discovery Services that 
discover all active MonaLisa Services from a specified set of groups, and then subscribes to these services 
using a set of predicates and filters. These predicates or filters depend on the information the pseudo client 
wishes to be collected. All the values received from the running services are stored into a local database.  
The database technology is MySql, coupled with Java thread procedures that compress old data. These 
procedures calculate mean and minimum/maximum values in the data, which then replace the stored data. 
This allows any large fluctuations to be observed over any required history period. The servlet engine of 
the Web repository uses the database to generate a set of customizable charts showing current and historical 
data. The engine is also capable of generating Wireless Access Protocol (WAP) pages showing the latest 
data. These can be accessed from Mobile Phones. Using this infrastructure, multiple Web repositories could 
be created that describe the dynamic services running in a globally distributed environment.  

Currently, the US-CMS repository contains aggregate data history for all US-CMS sites, as well as the 
traffic across the major networks we are monitoring. Compute farm usage is also stored and being made 
available from WAP-capable mobile devices. 

We have deployed MonaLisa at an ATLAS center in Taiwan, were we monitor a farm of approximately 80 
nodes, and a newly established WAN connection to Chicago running at 622Mbits/sec. In addition, an 
interface to the LSF batch system at CERN has been developed and is being used to collect data from the 
LXBATCH cluster (~600 nodes) as well as information about the cluster jobs (e.g. running, pending, 
executed, exited with errors). 

We have also deployed MonaLisa on a set of VRVS reflectors. We have built specialized modules for 
collecting information related to the VRVS system. These modules allow us to dynamically discover the  
topology of connections between VRVS reflectors. They also collect useful information such as lost 
packets, numbers of clients and active Virtual Rooms. More general modules that collect CPU load data 
and I/O traffic rates are also used.  For the VRVS system a dedicated global Jini Client was developed that 
presents the VRVS specific information.  

The work on MonaLisa will continue its goal of providing flexible user interfaces to monitoring and control 
of such complex distributed systems with real-time constraints.  http://monalisa.cern.ch/MONALISA/ 
http://monalisa.cern.ch:8080/CMS/. 

2.3 CS-4 Storage Management 

Progress was made on the definition and implementation of SRM V2.0 by various sites. The EDG WP5 and 
Castor project made plans for implementation of an SRM V2.0 interface. A joint paper between US CMS, 
SRM and the LHC Computing Grid project on Grid File I/O protocols – which is related to some of the 
PPDG work - was circulated for comment and discussion.  http://cern.ch/pkunszt/GridFAP_gag_PK.doc 

2.3.1 LBNL-SRM Development 

People involved: Junmin Gu, Alex Sim, Vijaya Natarajan, Arie Shoshani. 
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2.3.1.1 Enhancements to HRM to support directory replication 

Currently, Hierarchical Resource Managers (HRMs) are used to support file replication between HPSS 
systems at BNL and LBNL for the STAR project.  The multi-file replication is invoked through a 
Command-Line Interface, called HRM-CLI.  The HRM-CLI is designed to support multi-file requests, as 
well as a directory structure.  However, to move an entire directory, the HRM-CLI needs to get the names 
of the files from the source HPSS.  This is not possible if the HPSS is behind a firewall as is the case in 
BNL.  To circumvent this difficulty, we have added a function call to HRM to list the files in an HPSS 
directory.  Thus, the HRM-CLI calls the source HRM at BNL, which in turns calls the HSI-interface to 
HPSS to get the names of file in the directory.  During this quarter, this capability was added to the HRM.  
Also, at the target HRM, we added the capability of creating a directory (mkdir). These new features will 
permit a flat directory to be replicated in a single call.  Testing will start during the next quarter. 

2.3.1.2 Development of an enhanced File Monitoring Tool 

The Storage Resource Management (SRM) File Monitoring Tool (FMT) is a tool that permits a web-based 
tracking of progress of a large multi-file replication request.  The FMT has two components: the FMT-
server that is a daemon co-located where the target HRM is, and the FMT-Client that is invoked by the user 
as a web-service.  The FMT tools worked very well, but since it was designed to be only memory-based, it 
gradually took over more and more memory.  Also, the frequency of updating was interfering with the 
operation of HRM making it less efficient.  In the new design, we minimized the amount of information 
kept in memory, and saved the rest to a file on disk.  We also synchronize the FMT client and server 
infrequently (every 20-30 sec), but display the results by using interpolation more often (as low as a 1 sec 
refresh).  This new version of FMT is much less intrusive, and therefore we expect to have it in routine 
used in the STAR project to track file replication.  We also added summary features, where the user can 
find a summary status either during transfer or after the completion of file transfers.  The graphical user 
interface was also enhanced, so that the display represents files in the order of there transfer initiation.  This 
helps tracking visually the transfer of files regardless of their size. 

2.3.1.3 Revising versions of SRM 2.0 interface spec document 

SRM v2.0 is a new version that is designed to support space reservation and directory structures on 
demand.  These are essential features for the next version of SRMs that can support request planning and 
execution. A time consuming activity during this quarter was the refining of the SRM v2.0 specification.  
We received a large number of comments that required rethinking of the specification.  Three new interim 
versions were developed.   

2.3.1.4 Various tasks related to SRM and PPDG 

a) WSDL prototype using gSoap with GSI plugin.  Our plan is to develop an SRM wrapper based on SRM 
version 1.0 WSDL.  To this end we are developing a prototype using gSoap with GSI plugin.  We also 
tested this version with Fermi's Axis implementation as well as testing with GT3's Axis implementation.  
Our plan is to develop a Java based wrapper that will also use Axis during the next quarter. 

b) Continued coordination with NeST.  At our request, a new feature was added to NeST, where a file can 
be associated with a single lot.  When using a DRM on top of NeST, we can take advantage of this feature, 
by having NeST check that files written into a lot do not exceed the allocated space.  During this quarter, 
we continued to coordinate with the NeST developers and tested the newest release of NeST and reported 
bugs and desired features. 

c) We also performed debugging for some HPSS-pftp problem on PDSF for that Eric Hjort has 
encountered.  

d) Preparing a 2-pager at the request of SciDAC office. 

e) Preparing an SRM poster for the SciDAC PI meeting. 

2.3.2 JLab-SRM 

Jefferson Lab has continued to develop and deploy data grid web services, with a particular focus on  
Storage Resource Management (SRM) software (server and client).  JLab is working with Arie Shoshani 
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and the SRM group at LBNL to develop an interoperable specification for this particular web service, with 
an expectation that additional interoperable specifications will allow the specification of a complete web 
services data grid. 

At the present time, Jefferson Lab has developed, as prototyping activities, two separate data grids: one 
using the lattice QCD project as the customer, and the other using experimental physics as the customer. 
The lattice QCD grid word has been a key prototyping platform within the broader SRM international 
activity because of its early incorporation of capabilities beyond those specified in the SRM version 1 
document.  The experimental physics SRM product was intentionally geared towards SRM version 1 
interoperability (demonstrated last quarter in collaboration with FNAL and LBNL). 

During this quarter, the effort was focused upon furthering the design of SRM version 2 to support all of 
the features actively used by Jefferson Lab (particularly directory related functions). The lab has actively 
contributed API design ideas, and provided feedback on multiple versions of this document. 

In anticipation of a more complete API, work has also begun on merging the two prototypes into a single 
product, so that in version 2 of the Jefferson Lab SRM (JSRM) the following design features will be 
present: 

□ single SRM supporting multiple disk management policies: 

 strict (files owned by daemon, as implemented in Jasmine) 

 auto-delete / auto-migrate (cache daemon), but files (and space) owned by users, 
modifiable via NFS operations without SRM interaction 

 user managed: conventional NFS user file system, no daemon, but files visible to 
SRM clients 

additional management policies can be implemented by inheriting from a base class 

□ support for the Jasmine silo & disk management backend 

□ abstract interface for the connection between disk management and tertiary storage, so that a 
different silo system could be plugged in below the SRM services 

□ reliable file transfer services, including protocol negotiation (currently a separate service 
within the J-SRM prototype; this implementation will be folded into JSRM as per the draft 
SRM v2.x specification for “copy” operations 

□ interoperability for GSI based web service invocations (J-SRM previously used an 
incompatible method for certificate delegation) 

Most of the design work is now finished, and parts of the SRM version 2 specification have already been 
implemented, providing additional feedback to finish that design. 

2.3.2.1 JLab-QCD 

Jefferson Lab is serving as the liaison between PPDG and the Lattice QCD SciDAC project, and also with 
the International Lattice Data Grid, a collaboration between US Lattice researchers and their counterparts in 
the UK, Japan, Germany, Italy and eventually other sites. 

These different collaborations have agreed to base their data grids (at least for standard, collaborative 
activities) on web services for data grids, with the SRM as the first component to be deployed.  
Interoperability, not shared software, is the expected path for this work. As an example, the UKQCD data 
grid is currently implemented as multi-site, replicated, disk resident data files with custom (UK specific) 
interfaces.  To this software they will add an SRM version 2 conforming “face”, allowing interoperability 
within the International Lattice Data Grid. 

The pace of activity for this international work is expected to grow in the coming quarter as the version 2 
specification is finished, with a virtual workshop planned for May, and additional discussions taking place 
in the following quarter at the annual Lattice 2003 conference in Japan in July. 
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Within the US, interoperability is also the driving force. FNAL will also be a major LQCD site, and the 
lattice work there will likely leverage the Enstore system.  As already demonstrated for SRM v1, FNAL 
will have an SRM v2 interface, which can be used for the FNAL lattice grid node. 

2.3.2.2 JLab-Experiments 

During the past quarter, additional Jefferson Lab user sites have been added to support data grid testing, 
now including one site in Europe. Even the version 1 prototype, which contains only basic file copy 
capability, is already proving to be a useful tool.  As the 2 existing JLab prototypes are merged, the 
experimentalists will gain additional features not present in the version 1 design deployed for the CLAS 
collaboration. 

 

2.4 CS-5 Reliable File Transfer 
Work on reliable file transfer middleware applications has been lowered in priority within PPDG in order 
to concentrate on robustness and hardening of file and data transfer technologies. Work continued in 
improving the reliability and multi-stream efficiency of GridFTP. Work over the last quarter focused 
primarily on completing the design and coding of XIO.  XIO will amongst other things, resolve the hanging 
issues with globus-url-copy (bug 256) that are currently being worked around.  The design is complete, the 
framework, TCP, and file drivers are done, and a GSI driver is in progress.  This is part of a larger effort to 
completely reimplement the Globus GridFTP server, to improve its stability, maintainability and to ease 
addition of features.  It also resolves licensing issues discovered with the wuftpd code. 

2.5 CS-6 Robust Replication 

2.5.1 BaBar Database Replication (BaBar-SRB) 

The focus has been to set up a system to transfer data from SLAC to IN2P3 (Lyon, France) using the SRB. 
Together with Liliana Martin from the Univ. Paris, we are working on scripts that assist in transferring 
many files from SLAC to IN2P3. These scripts allow to select files by attribute, retrieve the files from 
HPSS at SLAC and transfer them to IN2P3. Liliana was visiting SLAC in January for a week and we 
worked together on developing and testing the scripts. A new version of SRB (SRB2.0) was released in 
February. We installed this version at SLAC and IN2P3. For the SLAC SRB a new MCAT was created in 
order to test the old and new SRB versions independently. The new SRB version implements a new parallel 
stream file transfer protocol that increases the data transfer rate significantly compare to the SRB versions 
prior to 2.0. High transfer rates is a critical requirement for us. First test were performed which show that 
the new SRB version improves the data transfer, a rigorous evaluation is underway. We encountered fire 
wall problems with the new SRB version, which requires us to reconfigure the setup at SLAC. During 
CHEP2003, we set up a demo that transferred data from SLAC to SDSC. Transfer rates up to 18 MByte/s 
were achieved. Test were done to understand the performance, but we still have to compare it to other tools 
(bbcp, bbft, gridftp) in order to evaluate the performance.  

2.5.2 Globus ISI, RLS work 

2.5.2.1 Continued development, packaging, testing and deployment of the Replica Location Service 

This quarter saw intensive continued testing of the Replica Location Service, including debugging and 
extensive functionality and performance testing.  The RLS was packaged for release in Globus Toolkit 2.4 
and in GT3 Alpha.  The RLS was used by an increasing number of groups, including the LIGO physics 
application, the Earth Systems Grid and the Chimera system.   

2.5.2.2 Turning the Replica Location Service into an Open Grid Services Architecture Service 

Some progress was made on creating OGSA services for the Replica Location Service.  This was delayed 
somewhat by the lack of a C hosting environment in OGSA and by discussions within the Global Grid 
Forum about what the correct interfaces should be for the RLS services.     
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2.5.2.3 Plans for next quarter 

 

1. Resolving licensing issue for RLS 
A licensing problem was found with the mySQL database currently used as the back end for RLS 
services.  Unless this problem is resolved, it will be necessary for us to switch in the coming 
quarter to the postgresql database backend.  This will require additional debugging and testing.       

2. Release of RLS in GTR 
While the issue of the backend database is being resolved, the RLS will be released in the Grid 
Technology Repository (GTR). 

3. Release of RLS in GT3.2 and possibly GT2.6 
Once the database issues are resolved, we plan to release the RLS in stable Globus releases.  This 
includes GT3.2 and also GT2.6, if there is such a release. 

4. OGSA RLS Services 
In this quarter, we will provide OGSA wrapper services around the existing RLS Local Replica 
Catalog and Replica Location Index services.  These wrapper services will be deployed in the 
current OGSA Java hosting environment. 

5. OGSA Copy and Registration Service 
This quarter, we will also create an OGSA service that performs copy operations using the 
Reliable File Transfer Service and registers new replicas in the RLS.  These operations will be 
reliable, with rollback of unsuccessful or partial operations.  

2.5.2.4 Presentations Given 

January 17, 2003:  Replica Location Service presentation at GlobusWorld. 

Feburary 5, 2003:  Replica Location Service presentation at NASA Information Power Grid Meeting. 

March 5, 2003:  Birds of a Feather Session on OGSA Data Replication Services at Global Grid Forum in 
Tokyo, Japan. 

2.6 CS-7 Documentation 

Document below are posted at http://www.ppdg.net/docs/documents_and_information.htm. 

 

Reports,  Documents and  Papers Date/Version 

PPDG-30 Questionnaries to and Answers from Experiment and 
Common Service areas  html 

PPDG-29 
A globally-distributed grid monitoring system to facilitate 
HPC at D0/SAM-Grid MS Thesis, The University of 
Texas, Arlington; Abhishek S. Rana  

pdf 

PPDG-28 Site-AAA: Requirements List 3/03 (rtf) 

PPDG-27 Site-AAA: Issues List 1/25 (pdf) 

PPDG-26 Report from the TroubleShooting Workshop  V1.0 pdf 
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doc  

PPDG-25 Site-AAA: Recommendation for Future Activities 1/03 (doc, 
pdf 

 

Talks and presentations: (http://www.ppdg.net/docs/presentations_list.htm)  

Presentations & Publications 

March 2003 
Talk at HICB meeting, Doug Olson; DOESG Review, Doug Olson; PPDG-
related presentations at CHEP2003; Slides for SciDAC PI meeting: 4page, 
1-page . CS-11 Workshop 

January 2003 Talks at GlobusWorld; talk at the iVDGL/GriPhyN EAC review 

2.7 CS-9 Security, Authentication, Authorization, Accounting 

2.7.1 Certificate/Registration Authority 

In addition to the routine operation of issuing and renewing certificates the PPDG RA was involved in the 
PMA discussions about the new CA being set up for the doegrids.org domain.  This will involve some 
changes to the namespace to be documented in an update to the CPS.  There are also modifications to the 
user interface for certificate requests. 

2.7.2 Site-AAA 

2.7.2.1 GGF7 site-aaa working group meeting. 

The accounting section of the Site-AAA requirements document was reviewed and discussed at the Site-
AAA working group meeting at GGF7 in Tokyo.  After some discussion it became apparent that 
accounting in the security area is better called auditing in order to distinguish from the accounting done for 
resource utilization reports. 

2.7.2.2 Globus Site-AAA work 

While the Site-AAA WG has concluded regular meetings, work continues on implementing the 
authorization callout interface designed in conjunction with this group. The goal of this work is to allow 
easy addition of policy evaluation modules for site-specific (e.g. FNAL's centralized certificate policy 
validator) or third-party (e.g. VOMS, CAS) authorization systems authorization systems to the Globus 
Toolkit at deployment time. Coding has been initiated and we estimate it should be available to PPDG sites 
in the next quarter. 

2.7.2.3 Globus CAS  

Working with Doug Olson and Craig Tull, we successfully experimented with using CAS as a VO group 
server. These results were presented at CHEP03: http://chep03.ucsd.edu/files/441.ppt 

A general update on the CAS architecture was also presented at CHEP03: 
http://chep03.ucsd.edu/files/518.ppt 

Work has started on integrating CAS as a production service along with a CAS-enabled GridFTP server in 
the main Globus Toolkit release. It is unclear at this time if this work will appear in GT3.0 or the 
subsequent release. 
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Additional information on CAS can be found at http://www.globus.org/Security/CAS/ 

2.7.2.4 BNL ATLAS VO Management 

This effort is led by Dantong Yu of Brookhaven National Laboratory. 

We developed the Grid User Management System (GUMS). The particular problem that we intend to 
address is the need for strong pre-registration of users, and we believe that this builds nicely on the existing 
grid VO management software. Our focus has been on developing a user account management system and 
tools to allow sites to keep track of users.  We intend all of these developments to be compatible with 
whatever VO management tools are adopted for LCG. GUMS downloads certificates from VO server, then 
stores the certificates in the local MYSQL database. The local account manager maps the newly discovered 
Distinguish Name to a grid account and groups based on  local policy. The mapping information will be 
stored in MYSQL database also. A simple Python script scans the MYSQL database and creates the 
Gridmap file. The software package can be obtained from Web site: 
http://www.atlasgrid.bnl.gov/testbed/gums. The presentation is  available at 
http://chep03.ucsd.edu/files/363.ppt. The paper is in the writing processing. It will be published in 
CHEP03. 

2.7.3 US CMS, US ATLAS, INFN, iVDGL Joint VO Management Project 

In response to the immediate needs of the US CMS, iVDGL and US ATLAS grid applications a joint 
project for Registration, VO management and site authorization callouts is underway with Tanya Levshina 
as the project leader. Collaboration is ongoing with the Globus CAS and INFN VOMS teams 
http://www.uscms.org/s&c/VO/ .  

2.8 CS-10 Experiment Grids and Applications 

2.8.1 ATLAS 

2.8.1.1 ATLAS distributed data manager, Magda (ATLAS-Globus) 

The Magda effort is led by Wensheng Deng. 

Magda has been adopted by the International ATLAS Collaboration as the primary metadata and 
replication service for ATLAS (data challenges and user interface).  The system is based on an SQL 
(MySQL) database at the core of the system.  DB interactions occur via perl, C++, java and cgi (perl) 
scripts.  A web interface for browsing files resulting from the current data challenge for the high level 
trigger has been implemented, along with command line tools (magda_findfile, magda_getfile, 
magda_putfile, and magda_validate).  

For the current high level trigger data challenge for international ATLAS, data are cataloged from the entire 
US ATLAS Grid Testbed, Alberta, CERN, Lyon, INFN (CNAF, Milan), FZK, IFIC, NorduGrid, and RAL, 
and made available to the Collaboration.   So far, 264k files have been cataloged, representing 65.5 TB of 
data.  The system has now been tested for scalability up to 1.5M files.  

Magda has now been in stable operation since May 2001,.  It is now being employed by the Phenix 
experiment at RHIC and is being evaluated by other collaborations.  

Current and near term work includes an implementation of Magda as an option for a catalog back-end to 
the LCG POOL persistency framework.  It is being tested by the EDG testbed.  Further details can be found 
in a talk presented by Dr. Deng at the CHEP2003 conference: 

http://www.atlasgrid.bnl.gov/magdadoc/magda_chep2003.ppt 

2.8.1.2 Monitoring 

This effort is being led by Dantong Yu of Brookhaven National Laboratory. 

In the last quarter, there was work to integrate Ganglia (large scale fabrication monitoring toolkits)  into 
Globus Monitoring and Discovery Service. Here, we implemented the Ganglia information provider which 
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publishes the data from the collector daemon  of Ganglia (gmetad) into MDS. The existing Ganglia 
information provider  only works with individual daemons and it does not support hierarchical  monitoring 
while ours does. The front-end of our information provider  uses Glue-schema 
(http://www.cnaf.Infn.It/~sergio/datatag/glue/), and  its back-end uses XML.  

The work will be published by CHEP03: "GridMonitoring: Integration of Large Scale Facility Monitoring  
with Meta Data Service in Grid Environment"  This abstract and full version of paper  describe a Grid 
Monitoring  Architecture that captures and makes available the most important  information from a large 
computing facility. The presentation can  be downloaded at: http://chep03.ucsd.edu/files/321.ppt. 

2.8.1.3 Production support 

The PPDG portion of this effort is led by Dantong Yu of Brookhaven National Laboratory. 

A major activity during this quarter was the support of high level trigger studies, which required a very 
data-intensive effort to make “pile-up” events.  At high luminosities, as many as 40 minimum bias events 
can overlap in one beam crossing.  It is critical to take this into account in the trigger studies.  This effort 
was done as part of the US ATLAS Grid Testbed.  

About 4TB data was successfully produced at BNL site during the production.  We also experienced and 
fixed numerous problems:  

a). The ATLAS LINUX farm alone can not provide enough computing resource for the peak production. 
We managed to setup a batch queue which harvests the unused computing resource  at RHIC sites.  The 
batch queue could provide twice computing power as the existing ATLAS linux farm if no higher priority 
jobs is running in the nodes of  the batch queue. Many of ATLAS production can be re-directed to this  job 
queue. It is proved that the computing resource at different collaborations can be efficiently and effectively 
shared. 

b). During the production, BNL experienced twice power failure, twice system hung, Network outages, 
Gatekeeper, out of disk space. We coordinated the site administrator to fix these problems.  

c). The Globus software have cache corruption, version incompatibility, scalability and robustness issues 
during the production. More stable globus middleware is needed for large scale production.  These issues 
are being communicated back to the globus team.  Our understanding is that the scalability issues have 
been observed by other groups as well, and the Globus team is working on future releases with better 
scalability. 

2.8.1.4 Prototype testing of emergent grid tools and interopreability 

This effort is being led by Jerry Gieraltowski of Argonne National Laboratory. 

 US ATLAS has established a prototype subset of it’s grid testbed in order to evaluate emerging 
middleware and coordinate interoperability tests.  Work was done to assess the availability of the EDG 
testbed compute queues by creating a script to submit and monitor simple jobs.   The results showed that, 
on average only 60% of the published resources are really available.   Work is being done to evaluate 
details of RLS on one of the EDG development testbeds. 

Chimera is a major Virtual Data service that is being evaluated by US ATLAS.  At this point, we are 
becoming familiar with its capabilities.  The interfaces to RLS and ATLAS software have been established.  
In particular, Chimera has been deployed on a number of US ATLAS grid testbed sites via the standard 
installation procedures.   Chimera and RLS have been used to successfully execute simple event simulation 
programs in order to understand its behavior.   In the next quarter, we intend to test Chimera/RLS with 
increasing challenges in terms of CPU and data requirements. 

2.8.1.5 Distributed Data Management  

This effort is being led by David Adams of Brookhaven National Laboratory. 

Work was done on providing a collective view of even data and a framework for distributed interactive 
analysis of such data.   The data collections (termed datasets) are described at  
http://www.usatlas.bnl.gov/~dladams/dataset.  The overall DIAL project is described at:  
http://www.usatlas.bnl.gov/~dladams/dial. 
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A substantial effort was spent on the design and development of datasets and DIAL.  The code was ported 
to gcc3.2 and Xerces 2.1.  It is expected that ATLAS will move to the newer versions of gcc and Xerces in 
the second quarter of this year.  LCG is already using these versions. 

All of the dataset and DIAL classes can now be imported into the ROOT dictionary using ACLiC. This 
required some effort on the part of ROOT team. The package dial_root builds the associated libraries and 
provides a ROOT macro to do the import. This is an important in that it allows ROOT to be used as the 
interactive interface to DIAL. 

2.8.2 BaBar 

We have managed to successfully launch applications to make a deep copy  Collection of events of interest 
using a BaBar BdbCopyJob application through the grid  (from Edinburgh to SLAC), but just using pure 
GLOBUS commands. So far, we have only  tried 2 BdbCopyJobs through the grid and we kept track of the 
jobs manually. We have not tried the extraction of the deep-copied data yet. We've started to try to stress 
test the gatekeeper with simple /bin/date commands (currently using the job-fork command) to understand 
where the bottlenecks could be. Alasdair presented at CHEP a poster on the BdbServer++ plans: 
http://www-conf.slac.stanford.edu/chep03/register/report/abstract.asp?aid=456 (the poster should become 
available soon from the BaBar web pages). and also presented plans at the recent BaBarGrid meeting in 
Karlsrhue: 

http://www.slac.stanford.edu/BFROOT/www/Computing/Offline/BaBarGrid/meetings/Karlsruhe-
April03/agenda.html 

I have spent ~10-20% of my time on re-designing the BaBar specific oracle  metadata tables that will be 
used for BaBar data distribution using the Grid. The code needed a major re-write due to a lot of code 
duplication making maintenance difficult. This task is now completed, we should be able to populate the 
new tables over the coming weeks and hook them up to SRB. 

2.8.3 CMS 

2.8.3.1 CMS Production Accomplishments 

I have been involved in development of MOP, improving its functionality. The  functionality available 
through commandline calls only is also available  through Python functions. But the most important 
changes are the MOP  abilities to create  complex DAGs consisting of several smaller DAGs. This  new 
facility is used to write a MOP-DAG-Creation module for CMS Tool MCRunJob  to create comprehensive 
DAGs for chained production. Micro-DAGs are created  for ever-step of chained production, and then tied-
up in a MegaDAG. Then  another tool built over this helps in submitting these DAGS to any MOP site,  
and even Multi-Site submission is tested successfully. Multi-Site DAGs  allowed few parts of chained 
production to run on one MOP site and then rest  of it completed on other site. This helps accommodate 
various limitations of  the MOP sites, still avoiding under-utilization of resources. 

In addition CMS DGT and IGT activities continued, Production of 300K events  requested by some 
FermiLab Physists was achieved over Integration Grid (IGT).   Development Grid (DGT) and IGT have 
abandoned GLOBUS Certificates, using DOESG  certs, and also attempts are being made to use KCA 
Certificates, actual  deployment and testing of KCA Certs is underway.  New version of VDT and planned 
to be deployed and tested, while LCG-0 test  deployment is underway and I am very much part of all these 
activities. 

2.8.4 D0  
 
The D0 Collaboration has further developed its plans to establish Regional Centers for data production and 
analysis operations. These centers have significant computing resources for use by institutions within the 
geographic/political region. They also represent significant resources for the D0 experiment at large. The 
first such working center is at  GridKa,  located at Forschungszentrum Karlsruhe (FZK) in Germany, has 
provided resources used for analysis presented at the winter HEP conferences.  We also have centers in 
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Lyon France (CCIN2P3), the UK, and will have one at U. Texas Arlington in Summer of 2003.  Among the 
essential components of each of these centers are the SAM-Grid (SAM and JIM) servers.  

2.8.4.1 D0 JIM Deployment 

We will begin deployment of the first phases of the JIM software to D0 in the coming months. Generally, 
we expect JIM deployment to follow that of SAM, so that the new services are deployed wherever there 
already is a need and use of data access. Depending on the collaboration needs, however, we may, with the 
help of the core SAM team, deploy JIM together with SAM. Though theoretically possible, we will not in 
practice have JIM installations at sites without at least the file storing services from SAM. In what follows, 
SAMGrid refers to the network of sites having both JIM and SAM.  

The initial production JIM deployment is planned for April 2003, with about five participating execution 
and twenty submission sites (see below), excluding FNAL. We anticipate that SAMGrid will grow to about 
50 execution and  200-400 submission sites within a year. A site can join the SAM-Grid installing a 
combination of the following services: 

1. Monitoring site AND/OR 

2. Execution site AND/OR 

3. Submission site (includes client machine and spooling machine, optionally combined) 

Service 1 allows the monitoring of jobs and data handling services (e.g. a SAM Station) via the web; 
service 2 enables a site to accept and execute user jobs; service 3 enables the users at a site to submit jobs 
to the Execution sites that are part of the Grid. The standard (typical) site will deploy all three groups of 
services. We expect the roles of the execution sites to overlap such that about three sites are available for 
each of the following job types:  analysis, reconstruction, Monte-Carlo. 

2.8.5 JLab experiments, and QCD 

Jefferson Lab continues to support two test grids, one for the Lattice Hadron Physics collaboration (a 
component of the SciDAC collaboration), and one for experimental physics simulation and analysis.  

The lattice grid still has operating nodes only at MIT and Jefferson Lab. Expansion to the University of 
Maryland (delayed by a fire effecting their computer room), and started again at the end of this reporting 
period. They are now testing a set of RPM’s (Redhat Package Manager) that have been developed at JLab 
for deploying a compute cluster and a data grid node.  

The list of experimental physics sites using the Jasmine SRM v1 prototype includes Florida State 
University, the University of Glasgow, Old Dominion University, and the University of Regina. Carnegie 
Mellon University will be added in the coming quarter. 

2.8.6 STAR 

2.8.6.1 File Replication 

HRMs are in constant use to transfer data from the RCF to  NERSC, as always.  In addition, two new ways 
for using HRM data transfer were tested. First, we tested and implemented the reverse direction copy, that 
is, from NERSC to the RCF. This differs from usual RCF to NERSC transfer in the HRMs are not allowed 
to write into RCF/HPSS. So instead, the destination has been chosen to be a disk and a DRM is used.   

The second feature we have tested involves transfers we were accustom too i.e. from the RCF to NERSC.  
Instead of getting files out of  HPSS, the files are retrieved from an NFS mounted disk. We needed to test 
this mod of operation as the STAR experiment is undergoing data production of the d+Au collision and we 
needed to test data transfer of data as they are produced. No HRM or DRM  is needed at the RCF in this 
case.  This mode appears to provide a much better transfer rate than using the intermediate step of getting 
files out of HPSS and it is used for as many files as possible. Only when files are not accessible from a 
disk, they are fetched from RCF/HPSS and replicated on a centralized storage. 
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2.8.6.2 File Catalog 

We have started the deployment of our metadata Catalog at PDSF/NERSC. Although we have not finalized 
the deployment (currently involving a complete inventory in the Catalog of the files accumulated over the 
past years), we have initiated discussions with the SRM group and will help defining the requirements for 
the “pluggin” of Catalogs into the SRM tools. Our goal is to have our files automatically registered as they 
are transferred form site to site. Implementation pending, we have  out the basic foundation for this work 
we will resume after the PPDG review. 

Our FileCatalog work and automatic registration of files at BNL and how it is related to the Scheduler, 
monitoring and database work was presented at CHEP in the presentation "Using distributed resource in 
STAR. An overview of our tools and architecture". 

2.8.6.3 Job Scheduling 

The STAR Job Scheduler was installed at PDSF.  This allows users to have the same interface for 
submitting jobs at both STAR main computing  sites. However, at PDSF not all of the underlying 
infrastructure is in place so the  full functionality of the scheduler is not yet implemented.  In particular 
there is not yet a functioning file catalog.  Installation is in progress and for the time being, users are 
provided with premade lists of files for the jobs scheduler (the STAR scheduler can either access files via a 
query, use a dataset or loop over a pre-declared list of files). 

At the RCF, we have developed a set of Web based monitoring tools to gather feedback on usage, users 
habits, preferred access method for files (centralized storage or local distributed disk). This prototype will 
further evolve. 

We mentioned in section 2.1 that work and progress was also made in developing a prototype for 
submitting jobs through Condor-G .  

The STAR Scheduler conceptual design was presented at CHEP03 as a Poster "The STAR Scheduler 
Project. A Job submission tool for distributed resource environment". 

 

2.9 CS-11 Grid Interface with Interactive Analysis Tools 

A CS-11 workshop was held at UCSD just before Chep 03 http://www.ppdg.net/mtgs/20mar03-cs11/ with 
an achieved goal of expanding the list of identified interfaces and specifying at least two interfaces in some 
detail.  We covered an introduction to OGSA (borrowed slides from GlobusWorld and OGSA-DAI 
Tutorial).  In principle OGSA provides a framework for specifying the interfaces useful for interactive 
work.  At the moment however, it appears that it will help application developers considerably when more 
tools are available to assist developing OGSA-compliant grid services.  We agreed that long term we will 
move to OGSA, but may have to make other short term choices. 

We have reviewed sequence diagrams for various prototype grid-enabled interactive analysis systems 

The San Diego meeting made progress in defining the set of interfaces needed by interactive analysis tools 
on  the grid.  We extended the list of what APIs are needed, a general description of each API and pseudo-
code drafts of at least one or two specific APIs: 

o       API for generic access to datasets. 

o       API for access to results including partial results and collating of results from multiple servers. 

We chose to focus on two specific APIs because this was the smallest number that leaves us something to 
work on if we get stuck on one of them.  But even getting one API written would be sufficient.  The point 
was to come out of the San Diego workshop with something concrete. 

We chose these particular two APIs because, based on our previous discussions, these seem to be two areas 
that have particular relevance to interactive analysis. 

Our white board discussions in San Diego specify interfaces in Java Pseudo-Code rather than any specific 
interface language such as WSDL or CORBA so that we could focus on the intellectual content of the 
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interfaces rather than their expression in any particular language (though we will, of course, be sensitive to 
the need for whatever we write to be expressible in specific languages). 

Our document, Grid Service Requirements for Interactive Analysis, summarizes use cases as seen by the 
end user physicist.  The next step was to see how those requirements translate into interfaces required 
between the analysis tool and other grid services. We have a very rough API diagram.  This is just 
presented as a starting point to encourage discussion. A useful step to refine that diagram would be for each 
of the analysis tools to provide sequence diagrams showing how they use those components/interfaces.  
Some of these were presented in phone meetings, and a more complete set, including presentations from 
DIAL, JAS, PROOF and GANGA, were shown at the San Diego meeting. 

2.9.1 CMS Clarens web service layer client and server developments 

The Clarens security mechanism continued to be a major focus of work done during this period, with many 
refinements to the virtual organization structure in the server, and certificate verification. Support for self-
signed certificates was implemented, where no certificate authority (CA) certificate could be relied upon 
for verification. Clients with self-signed certificates are authenticated by their presence in the virtual 
organization, i.e. in the authorization stage. 

A Java-based client was developed for use as a stand-alone application or as a browser applet. This turned 
out to be a major undertaking due to the security restrictions placed on browser applets, namely lack of file 
system access, the lack of built-in cryptographic services and the inability to install cryptographic providers 
inside the applet framework. The standard cryptographic providers was also found to be immature and 
overly complex compared to other implementations, even those implemented in lower level languages like 
C++. These limitations were worked around by using a third-party cryptographic library from 
http://www.bouncycastle.org that did not require the cumbersome Java security provider infrastructure. The 
lack of filesystem access meant that users' proxy certificate or certificate/key files could not be loaded by 
the applet for authentication. Instead an HTML form was constructed that could submit the necessary files 
to a servlet on the Clarens server that could mediate access to the Clarens proxy escrow service. A second 
web page can then be used to retrieve the proxy or certificate/key files in such a way that the Clarens client 
applet could access them for use in authentication with the Clarens server. 

 Server-side support for connections to the Storage Resource Broker (SRB) of the San Diego 
Supercomputing Center (SDSC) was added in collaboration with the SRB development team. This allows 
Clarens clients to access their SRB storage space transparently using the same protocol as with other 
Clarens services, i.e. eliminating the need to install SRB client-side libraries. On the server side 
connections to SRB is handled with Clarens as a client to SRB. Network connections with SRB are 
persistent and stateful as opposed to the stateless connection model used by Clarens. Currently every 
request made by a Clarens client results in a new connection to SRB being opened, the request being 
processed, and the connection closed again. This results is subpar performance. It was decided that this 
could be resolved by having a light-weight Clarens server start up in response to an SRB connection 
request. This process could hold a persistent connection to SRB and therefore provide improved 
performance to clients. 

 Clarens was selected to be part of the CMS first data challenge for remote analysis. An architecture of 
stateful connections to CMS analysis processes was decided upon, similar to that described above. In this 
architecture, the main Clarens server would start a CMS analysis job using a cluster scheduler, e.g. Condor 
or OpenPBS. The analysis process would be scripted using the Python scripting layer, which is part of the 
CMS software. This scripting layer would in turn start up a small Clarens server available only to the 
original requester through which the analysis would be controlled and data returned to the client. 

A first public release of the Clarens server and client software was made available for download at the main 
web site at http://clarens.sourceforge.net. This site was also updated with a new front page layout and logo. 
More documentation was also added to the site to aid developers of client and server functionality.. Two 
other projects now make use of the Clarens infrastructure, namely the SOCATS RDBMS analysis project 
by Eric Aslakson at Caltech, and a project at the National University of Science and Technology (NUST) in 
Pakistan to provide access to CMS analysis through a PDA (handheld) interface 
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2.9.2 ATLAS DIAL 

My PPDG-related efforts are focused on providing a collective view of event data and a framework for 
distributed interactive analysis of such data. The data collections are called datasets and are described at 
http://www.usatlas.bnl.gov/~dladams/dataset. The analysis project is called DIAL and is described at  
http://www.usatlas.bnl.gov/~dladams/dial. 

I spent 15% of my time on the design and development of datasets and DIAL. The code was ported to gcc 
3.2 and Xerces 2.1. The code can still be built under gcc 2.95 but support for Xerces 1.7 has been dropped. 
It is expected that ATLAS will move to the newer versions of gcc and Xerces the second quarter of this 
year. LCG is already using these versions. 

All of the dataset and DIAL classes can now be imported into the ROOT dictionary using ACLiC. This 
required some effort on the part of ROOT team. The package dial_root builds the associated libraries and 
provides a ROOT macro to do the import. This is an important in that it allows ROOT to be used as the 
interactive interface to DIAL. 

I spent many weeks at CERN this quarter. The LCG applications project is advancing rapidly and I took 
advantage of time there to meet with members of the SEAL and POOL sub-projects. POOL is developing a 
hierarchical collection model. This is a promising candidate to provide the connection between the serial 
event collection stream expected by the ATLAS event-processing framework and the composite structure 
of datasets used for distributed dataprocessing. 

2.10 CS-12 Catalogs and Databases 

2.10.1 STAR MySQL database 

As the STAR collaboration has started to deploy its metadata catalog, authorization became in our minds an  
important problem to address. When it comes to database however, not much work exists on this topic and 
gridification (securing the information transferred in between database servers or sites and the login 
authentication granting database privileges) is not done to our knowledge . The Meta data catalog 
implementation itself is a good toy for STAR to test what in principle, we would like to achieve as per the 
Gridification of MySQL. But most important is our analysis habits themselves : some of our code may need 
to be granted access at run time to a database and authorization is  an issue we will soon be facing.   

To this end, Richard Casella from the ITD department, started the evaluation and feasibility of the Grid-
enable MySQL. We have documented the steps necessary to setup a MySQL version 4.0.0 or later on our 
Grid Enabling MySQL pages, a new opened activity in our group. At the end, our goal would be to be able 
to authenticate to MySQL without additional  credentials over an OpenSSL connection after doing a grid-
proxi-init. Currently, our initial tests using X509 certificates created as described in the mysql 
documentation have been successful both from the command-line and from Perl::DBI over an SSL 
connection. We have also checked that the data replication in MySQL 4.0 and later uses SSL encryption for 
data transfer (which is required for may application needing either confidentiality data access restriction). 
Our next step is to investigate the application of the GSI patch to mysqld. 

We have also participated to the MySQL conference (April 10-12) and took contact with the developers as 
changes we would make in the course of this work would need to be re-integrated into the development 
main stream.  

 

3 Single Collaborator Reports 

3.1 ANL – Globus 

Parts of the Globus work are described above in sections on Monitoring, Reliable File Transfer and 
Security. 
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3.1.1 Coordination and Support 

NOTE: RLS work is listed in the ISI-Globus report. 

Continuing interactions in terms of coordination and support of the PPDG applications included weekly 
phone meetings and email lists for Atlas and CMS, following the grid emails lists of D0, and providing 
support for the Argonne-Chicago ATLAS team in their efforts to perform "data challenge on demand" 
event generation using VDT, RSL, and Chimera. 

3.1.2 Training, Presentations and Papers 

GlobusWorld, a week-long training event and conference, was held in January. It consisted of tutorials for 
GT2 and the newly released GT3 alpha, as well as three tracks of presentations over 4 days. The fifth day 
consisted of additional tutorials as well as Workshops on DataGrid technologies, Security and Life 
Sciences Application work. A full agenda and set of talks can be found at 
http://www.globusworld.com/globusworld_web/jw2_program_tut.htm . 

Other papers published this quarter include: 

“Using CAS to Manage Role-Based VO Sub-Groups”, Shane Canon, Steve Chan, Doug Olson, Laura 
Pearlman, Craig Tull, and Von Welch, CHEP 2003. http://chep03.ucsd.edu/files/441.ppt 

“The Community Authorization Service: Status and Future”, Ian Foster, Carl Kesselman, Laura Pearlman, 
Steven Tuecke, and Von Welch, CHEP 2003. http://chep03.ucsd.edu/files/518.ppt 

A performance Study of Monitoring and Information Services for Distributed Systems”, Xuehai Zhang, 
Jeffrey L. Freschl, and Jennifer Schopf, to appear in HPDC ’03. 
http://people.cs.uchicago.edu/~hai/hpdcv25.doc  

3.1.3 Globus Toolkit 2.x updates and bug fixes 

This quarter we released numerous bug fixes, and version 2.2.4 can be downloaded at our website. In 
addition, a number of advisories are available at http://www-unix.globus.org/toolkit/2.2/advisories/ .  We 
closed 9 bugs listed in Bugzilla (256, 542, 596, 625, 713, 722, 741, 745, 823) and have only 5 open PPDG-
related bugs still open in our system (53, 260, 347, 398, 872). Additional information about Bugzilla bugs 
can be found at http://bugzilla.globus.org . 

3.1.4 Globus Toolkit 3.0 

The Globus Toolkit 3.0 Alpha release was made available for download, most recently Alpha-3. It contains 
an open source implementation of OGSI, several OGSI-compliant services corresponding to familiar GT2 
services, and the ability to create new OGSI-compliant services. For more information, please visit 
http://www.globus.org/ogsa/releases/alpha/ . 

3.1.5 Grid Architecture 

A meeting was held at Argonne between members of Condor team and GriPhyN and PPDG CS researchers 
to examine Grid planner architecture issues and identify new features of Condor, Condor-G, and DAGman 
that can be used to implement a testbed to be used to experiment with new approaches. Problems addressed 
included job flow control, deferring the binding of a job to an execution site until the job actually needs to 
be placed at the site, and the various strategies and points in the planning process where data transfer can be 
requested and performed. Work on a follow-on document to the Data Grid Reference Architecture that 
focuses on the approaches to and mechanisms for late planning is underway. 

3.1.6 CS-11 Interactive Data Analysis Tools 

Attended teleconference meetings of this group to gather requirements of interactive tools for OGSA 
services, to provide information on OGSA to ATLAS, and to coordinate the evolving ideas for dataset 
representation and processing between PPDG and GriPhyN. 
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3.2 Condor Project 

We extended ClassAds to support plug-ins for providing user-defined functions (via shared libraries, 
scripts, etc.)  This is already being used to extend the classad matchmaking process to incorporate external, 
dynamic data from outside the classad system.  Specifically, the Dzero experiment is using a custom 
classad function to import information from the SAM system on the current location of cached data sets, to 
assist in matching jobs with resources (see below). 

We added grid matchmaking capabilities to Condor-G.  This means users are no longer forced to hard-code 
a specific target site (i.e. gatekeeper) for each grid job at submit time.  Instead, each job can simply specify 
requirements and preferences which, via ClassAd matchmaking, Condor-G uses to decide which Globus 
site to submit to. Using the new user-defined ClassAd plug-in feature to import dynamic information from 
SAM, the Dzero experiment can now submit grid jobs which dynamically prefer the grid site with the most 
already cached data, reducing startup i/o. 

We added a number of custom policy control expressions to Condor-G which allow users to define how 
and when grid jobs should be retried in the event of failures.  This allows Condor-G to automatically and 
robustly recover from many grid job failures in a batch environment without an interactive user having to 
manually debug or restart them. For example, these expressions can be used to define whether a failed job 
should be retried immediately, suspended and retried later, re-matched with a new site and retried, etc.  
Furthermore, these expressions can take into account which site a job has matched with in the past.  This 
formerly manual process was one of the single most time-consuming elements of last fall's US-CMS MOP-
based production runs, and its automation should result in a major improvement in the operational 
efficiency of large grid runs. 

We added multi-tier support to Condor-G, allowing users to submit grid jobs from completely stateless 
machines which host no persistent services (e.g., a laptop, web page, etc.) to one or more centralized 
servers on which a reliable queue is maintained, and which manage the computation on the user's behalf.  
This required us to implement a complete job "sandbox", which Condor-G moves around with the job 
between tiers, and to provide new flexible policy expressions for garbage collection of impartially-
submitted jobs, etc. on the reliable queue. 

We spent a considerable amount of time hardening the security of the (now multi-tier) system to ensure that 
all tool/daemon and daemon/daemon connections can be secure and authenticated with Globus GSI 
security.  We also implemented secure forwarding of the user proxy from the submission point to the 
reliable queue. 

We enhanced Condor-G to run under an unprivileged account but stillmanage a multi-user queue, using 
GSI-security mechanisms. 

We enhanced the communication between Condor-G and the Condor Central Manager (which is used 
during matchmaking) to support TCP updates rather than only UDP.  This solved a problem the Dzero 
experiment was experiencing whereby UDP network updates were being lost between Fermilab and a site 
in Asia. 

In addition to these bullet-items, for the last few months a portion of the Condor team has been working on 
the scalability, reliability, and correctness of Condor-G, Globus, and the Condor-G/Globus interaction.  
This work, partially funded by the PPDG, will benefit all users of Globus and Condor-G.  EDG work is 
seeing immediate benefits.  The CMS testbed work can expect to see improvements in throughput and 
reductions in administrative effort as a result. 

During this work the Condor Project identified and found solutions for a number of scalability and 
correctness issues.  Over 40 such issues were logged in the Globus incident tracking system.  The vast 
majority of these have been resolved by the Globus team.  In many cases the change made to the Globus 
system was directly based on changes suggested by the Condor Project.  Problems include a number of 
minor correctness issues that had serious ramifications in systems like Condor-G that use Globus as 
middleware. (A full list of the incidents reported to Globus by the Condor project over the last few months 
can be found here: 
http://bugzilla.globus.org/bugzilla/buglist.cgi?emailreporter1=1&emailtype1=substring&email1=cs.wisc.ed
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u&bugidtype=include&chfield=%5BBug+creation%5D&chfieldfrom=2002-12-
01&chfieldto=Now&cmdtype=doit) 

The Condor Project has also developed tools to improve the use of Globus.  For example, in a variety of 
situations state files created on a Globus Gatekeeper machine can be left behind after the job 
finishes.  It is not feasible for Globus itself to handle all of the situations in which this can occur, as they 
often require decisions by an administrator.  The Condor Project developed a tool to that can be used to 
automate this administration or to simplify the process during human intervention. 

We also found scalability problems when a single Globus gatekeeper was acting as a submission front end 
to large clusters.  Any cluster with more than a hundred nodes will likely have problems, and clusters with 
more than a thousand nodes will likely require that jobs be carefully divided among multiple Gatekeeper 
machines by users.  We spent considerable effort understanding the extent of the problem and seeking 
solutions.  While we made many minor improvements, serious improvements were not feasible in the short 
term.  To solve this, we added new functionality to Condor-G to help minimize use of the non-scalable 
parts of Globus.  This effort involved significant changes to Condor-G.  This work heavily exercised 
Globus' functionality, in the process we uncovered and fixed many additional correctness issues in Globus.  
As a result of this work, we have seen a forty-fold improvement in run times.  A typical test run of 400 jobs 
that run concurrently for 15 minutes each now takes 1 hour to run on our test site.  During this time the 
gatekeeper is heavily loaded but usable.  Prior to our changes such a run took two days, during which time 
the gatekeeper machine was frequently so heavily loaded as to be unusable. 

We also worked to add support for multiple proxy certificates to Globus and Condor-G.  This allows a user 
which desires to use multiple proxies, perhaps as many as one per job, to do so. 

3.3 SDSC – SRB 

The activities at the San Diego Supercomputer Center in support of the PPDG have focused on the 
development of the data grid capabilities required by current high-energy physics experiments.  
Collaborations are now being conducted with both the BaBar experiment and the CMS experiment on use 
of the Storage Resource Broker technology.  In February, a major release of the SRB was provided (version 
2.0) and used to test data grid functionality.  The release contains multiple capabilities that have been 
requested by the High –Energy Physics community, including: 

• Support for server-initiated parallel I/O, server-to-server parallel I/O, and client directed parallel 
I/O.  When interacting with archives such as HPSS, the number of I/O streams is determined by 
the number of servers across which HPSS has striped the data. The client must respond to the 
streams initiated by the server. The SRB parallel I/O has been optimized for interactions with the 
HPSS mover protocol.  It is worth noting that GridFTP is being promoted as the next generation 
mover protocol for HPSS.  For third-party transfer, the parallel I/O streams are supported directly 
between servers. 

• Support for bulk file registration, bulk data load, and bulk data unload.  Tests were conducted at 
SDSC demonstrating bulk file registration at better than 400 files per second. 

• Support for direct tape access, and management of a tape robot. 

• Support for the Postgres open source database technology. 

• Improved Java Gui for administration, and improved installation procedures. 

 

The new functionality was tested with BaBar and CMS. 

• Support for the BaBar experiment.  SDSC participated in a demonstration of the transfer of data 
between Stanford SLAC and UCSD for the Conference on High-Energy Physics, which was held 
at UCSD.  Equipment provided by Sun was used to interface to an existing network connection 
between Stanford and UCSD.  Data was moved using SRB parallel I/O at a rate of 18 Mbytes/sec. 
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• Support for the CMS experiment.  Ian Fisk installed an alpha release of version 2.0 of the SRB, 
and demonstrated data movement between CERN, Fermi lab, and UCSD at rates from 80% to 
90% of the available bandwidth.  The transfers were done using 4 parallel I/O streams and a 
window size of 700 kBytes.  Higher rates can be achieved by using more I/O streams, and by 
going to a 4 MB window size.   

SDSC is now working on the next set of functional requirements that have been requested.  The major 
requirement is support for peer-to-peer federation of logical name spaces, or MCAT metadata catalogs.  A 
design is being developed in collaboration with the UK data grid and other projects.  The first 
implementation has demonstrated the ability of the SRB to forward operations to the designated MCAT 
catalog, irrespective of the origin of the request. 

The next major requirement has been improved operation with the Globus GSI and GridFTP environment.  
An effort is underway to integrate GSI version 2.2 into the SRB authentication environment.  SDSC has 
verified that it is possible to interact with both versions of the GSI environment through the SRB.  GridFTP 
drivers and a GridFTP API are being tested both to use the SRB to access a Globus managed resource, and 
to provide the ability for Globus to access data within a SRB collection. 

The final major requirement is the integration of the new access mechanisms with SRB managed data 
collections.  Discussions on the integration possibilities for SRM have been started with Arie Shoshani.  An 
interesting approach is to use the SRB to mediate interactions with storage repositories within the SRM, 
making it possible for the SRM to manage caching on distributed caches while accessing data from any of 
the storage repositories supported by the SRB.  A related effort is the integration of the CERN tape 
management capability with the SRB tape management system.  This may make it possible to provide 
alternate interfaces to the CERN collections.   

Development of a WSDL interface is progressing rapidly at SDSC, with services available for the access 
and manipulation of files.  The WSDL interface for manipulating and managing metadata is in progress.  
Both implementations will be upgraded to track the evolution of the OGSA-DAIS web service interfaces 
promoted by the Global Grid Forum. 

 

4 Appendix 

4.1 List of participants 

TEAM Name  F 
Current Role                        
CS 1 2 3 4 5 6 7 8 9 10 11 12

Globus/ANL Ian Foster Y 
Globus Team Lead, GriPhyN 
PI, iVDGL,  GriPhyN      x x      

  Mike Wilde N GriPhyN coordinator     x     x   

  Jenny Schopf Y 
GriPhyN, iVDGL, Globus team 
liason, ATLAS-CS liason   x    x x  x   

  Willliam Alcock Y       x  x  x   

 Von Welch Y CAS         x    

 Stu Martin Y   x        x   

ATLAS John Huth N 
ATLAS Team lead, GriPhyN 
Collaborator          x   

 Torre Wenaus N LCG Applications liason  x   x       x 

 L. Price  N Liaison to HICB, HICB Chair             

  D. Malon N Database/POOL Liason            x 

  A. Vaniachine N             x 

  E. May N Testbed applications     x     x   

  Rich Baker  N Testbed applications, VO tools         x x   

  Kaushik De N Testbed applications          x   
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  David Adams  Y Distributed analysis           x  

  Wensheng Deng Y  Metadata catalogs     x x      x 

 G. Gieraltowski Y Interoperability        x  x x  

  Dantong Yu Y Monitoring and VO   x      x x   

BaBar Richard Mount N 
PPDG PI, BaBar Team co- 
Lead             

 Tim Adye N BaBar Team Co-Lead             

  Robert Cowles N          X    

  
Andrew 
Hanushevsky Y      x X       

  Adil Hassan Y      x X       
  Les Cottrell N IEPM Liaison   X          
 Wilko Kroeger Y      x x       

CMS Lothar Bauerdick N 
CMS Team Lead. GriPhyN 
collaborator             

 Harvey Newman N 

PPDG PI. GriPhyN 
collaborator,  
Co-PI iVDGL             

  Julian Bunn N 
CMS Tier 2 manager, GriPhyN 
& iVDGL collaborator          x x  

  
Conrad 
Steenberg Y 

CS-8:Analysis Tools, GriPhyN 
collaborator        x   x  

  Iosif Legrand N CS-8:Monitoring Tools        x     

  Vladimir Litvin N GriPhyN collaborator x x           

 James Branson  N CMS Tier 2 manager          x   

 Ian Fisk N 
CMS Level 2 CAS manager, 
iVDGL liaison          x   

 James Letts Y Working on VDT testing scripts          x   

 Eric Aslakson Y job execution, grid monitoring  x x          

 Saima Iqbal N web technology evaluation           x  

 
Suresh Man 
Singh N grid deployment          x   

 Anzar Afaq Y   x        x  x 

 Greg Graham N   x        x  x 

Coordination Ruth Pordes Y PPDG coordinator       x      

  Doug Olson Y PPDG coordinator    x   x  x  X  

 Miron Livny Y PPDG coordinator x x  x x    x    

 Josepg Perl Y CS-11 co-coordinator           X  

 Craig Tull Y 
CS-6 Robust File Replication 
Common interface specification      X       

D0 Lee Leuking N DO PPDG liason  x x          

  Igor Terekhov Y JIM Team Lead x X x          

  
Andrew 
Baranovski Y    X          

  
Gabriele 
Garzoglio Y  X X X   X       

 Parag Mhashilkar Y 
Through contract  with UTA 
CSE Department X X X          

 Vijay Murthi Y 
Through contract  with UTA 
CSE Department X X X          

HRM/LBNL Arie Shoshani  y 
SRM Team Lead. GriPhyN 
collaborator    X         

  Alex Sim  Y     X         

  JunminGu Y     X         

 Alex Romosan Y     x         

http://www.ppdg.net


  PPDG Status Report, Jan. - Mar. 2003 

http://www.ppdg.net  31 

SRB/UCSD Reagan Moore Y 
SRB Team Lead. GriPhyN 
collaborator     X  X x     

  
Wayne 
Schroeder Y CS-8: Web Services     x   X     

JLAB William Watson  Y JLAB Team Lead    x x x  x     

 Sandy Philpott N facilities         X X   

 Andy Kowalski N     X         

  Bryan Hess Y Web Services    x    X     

  Ying Chen Y Web Services    X  X  x  X   

 Walt Akers N Web Services     x     X   

STAR  Jerome Lauret N STAR Team Lead  x      X  x   

 
Gabrielle 
Carcassi Y   x        x   

 Dave Stampf N    X       X   

 Richard Casela N    X       X   

 
Eftratios 
Efstathiadis N    X       X   

  Eric Hjort Y     x x     x   

 Doug Olson N     X X   X  X   
Condor/U.Wis
consin Miron Livny Y 

PPDG PI, PPDG Coordinator. 
GriPhyN collaborator x x X x  x  x     

  Peter Couvares Y  X x       x    

 
Rajesh 
Rajamani N   x      X     

 Alan DeSmet Y   x       x    

 Alain Roy N   x           

 
Todd 
Tannenbaum Y   X           

Globus/ISI 
Carl 
Kesselman N Globus/ISI lead             

 
Ann 
Chervenak Y       x       

CS-1 Job Description Languages      
CS-2  Job Management and Scheduling      
CS-3 Information Services 
CS-4 Storage Management 
CS-5 Reliable File Transfer 
CS-6 Robust File Replication 
CS-7 Documentation       
CS-8 Evaluations and Research      
CS-9 Authentication and  Authorization 
CS-10 Experiment Grids and  Applications      
CS-11 Analysis Tools      
CS-12 Catalogs 
CS-13 Troubleshooting and Error Handling   

4.2 Meetings 

CS-11 Workshop  http://www.ppdg.net/mtgs/20mar03-cs11/ 

US CMS+iVDGL+SiteAA  VO Management Project Meetings  
http://www.uscms.org/s&c/VO/meeting/meet.html  

GGF Working Groups http://www.gridforum.org/Meetings/ggf7/default.htm  
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IVDGL Operations  Planning Meeting http://www.ivdgl.org/Planning/2003-04-operations/   
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